



NAVAL
POSTGRADUATE
SCHOOL

Risk Expert Tool for Systems Engineering

Raymond Madachy

rjmadach@nps.edu

13th Annual Practical Software and Systems Measurement
Users' Group Conference


June 25, 2009

Monterey, California

WWW.NPS.EDU





- 
- COSYSMO Introduction
 - Expert COSYSMO Overview
 - Systems Engineering Effectiveness Measures (Barry Boehm)
 - Expert COSYSMO Project Implementation
 - Process and Measurement Frameworks
 - Group Case Studies
 - Wrap-up and Next Steps



- The Constructive Systems Engineering Cost Model (COSYSMO) is a parametric cost estimation model for systems engineering effort [Valerdi 2005]
- Constructive: a user can tell why the model gives the estimate it does, and helps the systems engineer understand the job that needs to be done
- Expert COSYSMO leverages on the same cost factors to identify, quantify and mitigate risks
- The dual nature of Expert COSYSMO extends the constructiveness into risk management



NAVAL
POSTGRADUATE
SCHOOL

Systems Engineering Processes

- **Acquisition and Supply**
 - Supply Process
 - Acquisition Process
- **Technical Management**
 - Planning Process
 - Assessment Process
 - Control Process
- **System Design**
 - Requirements Definition Process
 - Solution Definition Process
- **Product Realization**
 - Implementation Process
 - Transition to Use Process
- **Technical Evaluation**
 - Systems Analysis Process
 - Requirements Validation Process
 - System Verification Process
 - End Products Validation Process

EIA/ANSI 632, *Processes for Engineering a System*, 1999.

Note: The requirements of EIA/ANSI 632 are addressed in ISO/IEC 15288, which was also used as a Source for consistent definition in COSYSMO.




WWW.NPS.EDU





COSYSMO Origins



*CMM and CMMI are registered trademarks of Carnegie Mellon University

Warfield, J. N., *Systems Engineering*, United States Department of Commerce PB111801, 1956.

Boehm, B. W., *Software Engineering Economics*, Prentice Hall, 1981.

Humphrey, W. *Managing the Software Process*. Addison-Wesley, 1989.

EIA/ANSI 632, *Processes for Engineering a System*, 1999

ISO/IEC 15288, *System Life Cycle Processes*, 2002.




COSYSMO Data Sources

Boeing	<i>Integrated Defense Systems (Seal Beach, CA)</i>
Raytheon	<i>Intelligence & Information Systems (Garland, TX)</i>
Northrop Grumman	<i>Mission Systems (Redondo Beach, CA)</i>
Lockheed Martin	<i>Transportation & Security Solutions (Rockville, MD)</i> <i>Integrated Systems & Solutions (Valley Forge, PA)</i> <i>Systems Integration (Owego, NY)</i> <i>Aeronautics (Marietta, GA)</i> <i>Maritime Systems & Sensors (Manassas, VA; Baltimore, MD; Syracuse, NY)</i>
General Dynamics	<i>Maritime Digital Systems/AIS (Pittsfield, MA)</i> <i>Surveillance & Reconnaissance Systems/AIS (Bloomington, MN)</i>
BAE Systems	<i>National Security Solutions/ISS (San Diego, CA)</i> <i>Information & Electronic Warfare Systems (Nashua, NH)</i>
SAIC	<i>Army Transformation (Orlando, FL)</i> <i>Integrated Data Solutions & Analysis (McLean, VA)</i>
L-3 Communications	<i>Greenville, TX</i>




Modeling Methodology





COSYSMO Scope


- Addresses first four phases of the system lifecycle (adapted from ISO/IEC 15288)



- Considers standard Systems Engineering Work Breakdown Structure tasks (per EIA/ANSI 632)




Effort Profiling





COSYSMO Operational Concept





Size Drivers vs. Effort Multipliers

- Size Drivers: Additive, Incremental
 - Impact of adding a new item inversely proportional to current size
 - 10 -> 11 rqts = 10% increase
 - 100 -> 101 rqts = 1% increase
- Effort Multipliers: Multiplicative, system-wide
 - Impact of adding a new item independent of current size
 - 10 rqts + high security = 40% increase
 - 100 rqts + high security = 40% increase



COSYSMO Model Form

$$PM_{NS} = A \cdot \left(\sum_k (w_{e,k} \Phi_{e,k} + w_{n,k} \Phi_{n,k} + w_{d,k} \Phi_{d,k}) \right)^E \cdot \prod_{j=1}^{14} EM_j$$

Where:

PM_{NS} = effort in Person Months (Nominal Schedule)

A = calibration constant derived from historical project data

k = {REQ, IF, ALG, SCN}

w_x = weight for “easy”, “nominal”, or “difficult” size driver


Φ_x = quantity of “k” size driver

Φ_E = represents diseconomies of scale

EM = effort multiplier for the j_{th} cost driver. The geometric product results in an overall effort adjustment factor to the nominal effort.



Size Driver Weights





Cost Driver Rating Scales and Effort Multipliers

	Very Low	Low	Nominal	High	Very High	Extra High	EMR
Requirements Understanding	1.87	1.37	1.00	0.77	0.60		3.12
Architecture Understanding	1.64	1.28	1.00	0.81	0.65		2.52
Level of Service Requirements	0.62	0.79	1.00	1.36	1.85		2.98
Migration Complexity			1.00	1.25	1.55	1.93	1.93
Technology Risk	0.67	0.82	1.00	1.32	1.75		2.61
Documentation	0.78	0.88	1.00	1.13	1.28		1.64
# and diversity of installations/platforms			1.00	1.23	1.52	1.87	1.87
# of recursive levels in the design	0.76	0.87	1.00	1.21	1.47		1.93
Stakeholder team cohesion	1.50	1.22	1.00	0.81	0.65		2.31
Personnel/team capability	1.50	1.22	1.00	0.81	0.65		2.31
Personnel experience/continuity	1.48	1.22	1.00	0.82	0.67		2.21
Process capability	1.47	1.21	1.00	0.88	0.77	0.68	2.16
Multisite coordination	1.39	1.18	1.00	0.90	0.80	0.72	1.93
Tool support	1.39	1.18	1.00	0.85	0.72		1.93


EMR = Effort Multiplier Ratio



NAVAL
POSTGRADUATE
SCHOOL

Example Effort Multiplier Values for Level of Service Requirements


Rated as the consequence of not satisfying the level of service requirements



E.g. a very highly critical system costs 85% more than a nominally reliable system ($1.85/1.0=1.85$)
or a very highly critical system costs 198% more than one rated very low ($1.85/.62=2.98$)



Cost Driver Productivity Ranges





Size Drivers

- 1. Number of System Requirements***
- 2. Number of System Interfaces**
- 3. Number of System Specific Algorithms**
- 4. Number of Operational Scenarios**

***Weighted by complexity, volatility, and degree of reuse**



of System Requirements

Number of System Requirements

This driver represents the number of requirements for the system-of-interest at a specific level of design. The quantity of requirements includes those related to the effort involved in system engineering the system interfaces, system specific algorithms, and operational scenarios. Requirements may be functional, performance, feature, or service-oriented in nature depending on the methodology used for specification. They may also be defined by the customer or contractor. Each requirement may have effort associated with it such as V&V, functional decomposition, functional allocation, etc. System requirements can typically be quantified by counting the number of applicable shalls/wills/shoulds/mays in the system or marketing specification. Note: some work is involved in decomposing requirements so that they may be counted at the appropriate system-of-interest.

Easy	Nominal	Difficult
- Simple to implement	- Familiar	- Complex to implement or engineer
- Traceable to source	- Can be traced to source with some effort	- Hard to trace to source
- Little requirements overlap	- Some overlap	- High degree of requirements overlap



Number of System Interfaces

Number of System Interfaces

This driver represents the number of shared physical and logical boundaries between system components or functions (internal interfaces) and those external to the system (external interfaces). These interfaces typically can be quantified by counting the number of external and internal system interfaces among ISO/IEC 15288-defined system elements.

Easy	Nominal	Difficult
- Simple message	- Moderate complexity	- Complex protocol(s)
- Uncoupled	- Loosely coupled	- Highly coupled
- Strong consensus	- Moderate consensus	- Low consensus
- Well behaved	- Predictable behavior	- Poorly behaved



NAVAL
POSTGRADUATE
SCHOOL

Number of System-Specific Algorithms

Number of System-Specific Algorithms

This driver represents the number of newly defined or significantly altered functions that require unique mathematical algorithms to be derived in order to achieve the system performance requirements. As an example, this could include a complex aircraft tracking algorithm like a Kalman Filter being derived using existing experience as the basis for the all aspect search function. Another example could be a brand new discrimination algorithm being derived to identify friend or foe function in space-based applications. The number can be quantified by counting the number of unique algorithms needed to realize the requirements specified in the system specification or mode description document.

Easy	Nominal	Difficult
- Algebraic	- Straight forward calculus	- Complex constrained optimization; pattern recognition
- Straightforward structure	- Nested structure with decision logic	- Recursive in structure with distributed control
- Simple data	- Relational data	- Noisy, ill-conditioned data
- Timing not an issue	- Timing a constraint	- Dynamic, with timing and uncertainty issues
- Adaptation of library-based solution	- Some modeling involved	- Simulation and modeling involved



of Operational Scenarios

Number of Operational Scenarios

This driver represents the number of operational scenarios that a system must satisfy. Such scenarios include both the nominal stimulus-response thread plus all of the off-nominal threads resulting from bad or missing data, unavailable processes, network connections, or other exception-handling cases. The number of scenarios can typically be quantified by counting the number of system test thread packages or unique end-to-end tests used to validate the system functionality and performance or by counting the number of use cases, including off-nominal extensions, developed as part of the operational architecture.

Easy	Nominal	Difficult
- Well defined	- Loosely defined	- Ill defined
- Loosely coupled	- Moderately coupled	- Tightly coupled or many dependencies/conflicting requirements
- Timelines not an issue	- Timelines a constraint	- Tight timelines through scenario network
- Few, simple off-nominal threads	- Moderate number or complexity of off-nominal threads	- Many or very complex off-nominal threads



Cost Driver Clusters

UNDERSTANDING FACTORS

- Requirements understanding
- Architecture understanding
- Stakeholder team cohesion
- Personnel experience/continuity

COMPLEXITY FACTORS

- Level of service requirements
- Technology Risk
- # of Recursive Levels in the Design
- Documentation Match to Life Cycle Needs

OPERATIONS FACTORS

- # and Diversity of Installations/Platforms
- Migration complexity

PEOPLE FACTORS

- Personnel/team capability
- Process capability

ENVIRONMENT FACTORS

- Multisite coordination
- Tool support

Criteria

- + Matched driver polarity
- + Grouped by theme
- + Combined moderately correlated parameters



Application Factors (8)

- 1. Requirements understanding**
- 2. Architecture understanding**
- 3. Level of service requirements**
- 4. Migration complexity**
- 5. Technology Maturity**
- 6. Documentation Match to Life Cycle Needs**
- 7. # and Diversity of Installations/Platforms**
- 8. # of Recursive Levels in the Design**



Requirements Understanding

Requirements understanding

This cost driver rates the level of understanding of the system requirements by all stakeholders including the systems, software, hardware, customers, team members, users, etc. Primary sources of added systems engineering effort are unprecedented systems, unfamiliar domains, or systems whose requirements are emergent with use.

Very low	Low	Nominal	High	Very High
Poor: emergent requirements or unprecedented system	Minimal: many undefined areas	Reasonable: some undefined areas	Strong: few undefined areas	Full understanding of requirements, familiar system



Architecture Understanding

Architecture understanding

This cost driver rates the relative difficulty of determining and managing the system architecture in terms of platforms, standards, components (COTS/GOTS/NDI/new), connectors (protocols), and constraints. This includes tasks like systems analysis, tradeoff analysis, modeling, simulation, case studies, etc.

Very low	Low	Nominal	High	Very High
Poor understanding of architecture and COTS, unprecedented system	Minimal understanding of architecture and COTS, many unfamiliar areas	Reasonable understanding of architecture and COTS, some unfamiliar areas	Strong understanding of architecture and COTS, few unfamiliar areas	Full understanding of architecture, familiar system and COTS
>6 level WBS	5-6 level WBS	3-4 level WBS	2 level WBS	



Level of Service Requirements

Level of service requirements

This cost driver rates the difficulty and criticality of satisfying the ensemble of level of service requirements, such as security, safety, response time, interoperability, maintainability, Key Performance Parameters (KPPs), the “ilities”, etc.

Viewpoint	Very low	Low	Nominal	High	Very High
<i>Difficulty</i>	Simple; single dominant KPP	Low, some coupling among KPPs	Moderately complex, coupled KPPs	Difficult, coupled KPPs	Very complex, tightly coupled KPPs
<i>Criticality</i>	Slight inconvenience	Easily recoverable losses	Some loss	High financial loss	Risk to human life



Migration Complexity

Migration complexity

This cost driver rates the extent to which the legacy system affects the migration complexity, if any. Legacy system components, databases, workflows, environments, etc., may affect the new system implementation due to new technology introductions, planned upgrades, increased performance, business process reengineering, etc.

Viewpoint	Nominal	High	Very High	Extra High
Legacy contractor	Self; legacy system is well documented. Original team largely available	Self; original development team not available; most documentation available	Different contractor; limited documentation	Original contractor out of business; no documentation available
Effect of legacy system on new system	Everything is new; legacy system is completely replaced or non-existent	Migration is restricted to integration only	Migration is related to integration and development	Migration is related to integration, development, architecture and design



Technology Risk

Technology Risk

The maturity, readiness, and obsolescence of the technology being implemented. Immature or obsolescent technology will require more Systems Engineering effort.

Viewpoint	Very Low	Low	Nominal	High	Very High
Lack of Maturity	Technology proven and widely used throughout industry	Proven through actual use and ready for widespread adoption	Proven on pilot projects and ready to roll-out for production jobs	Ready for pilot use	Still in the laboratory
Lack of Readiness	Mission proven (TRL 9)	Concept qualified (TRL 8)	Concept has been demonstrated (TRL 7)	Proof of concept validated (TRL 5 & 6)	Concept defined (TRL 3 & 4)
Obsolescence			<ul style="list-style-type: none">- Technology is the state-of-the-practice- Emerging technology could compete in future	<ul style="list-style-type: none">- Technology is stale- New and better technology is on the horizon in the near-term	<ul style="list-style-type: none">- Technology is outdated and use should be avoided in new systems- Spare parts supply is scarce



Documentation Match to Life Cycle Needs

Documentation match to life cycle needs

The formality and detail of documentation required to be formally delivered based on the life cycle needs of the system.

Viewpoint	Very low	Low	Nominal	High	Very High
Formality	General goals, stories	Broad guidance, flexibility is allowed	Risk-driven degree of formality	Partially streamlined process, largely standards-driven	Rigorous, follows strict standards and requirements
Detail	Minimal or no specified documentation and review requirements relative to life cycle needs	Relaxed documentation and review requirements relative to life cycle needs	Risk-driven degree of formality, amount of documentation and reviews in sync and consistent with life cycle needs of the system	High amounts of documentation, more rigorous relative to life cycle needs, some revisions required	Extensive documentation and review requirements relative to life cycle needs, multiple revisions required



Installations/Platforms

and diversity of installations/platforms

The number of different platforms that the system will be hosted and installed on. The complexity in the operating environment (space, sea, land, fixed, mobile, portable, information assurance/security). For example, in a wireless network it could be the number of unique installation sites and the number of and types of fixed clients, mobile clients, and servers. Number of platforms being implemented should be added to the number being phased out (dual count).

Viewpoint	Nominal	High	Very High	Extra High
Sites/ installations	Single installation site or configuration	2-3 sites or diverse installation configurations	4-5 sites or diverse installation configurations	>6 sites or diverse installation configurations
Operating environment	Existing facility meets all known environmental operating requirements	Moderate environmental constraints; controlled environment (i.e., A/C, electrical)	Ruggedized mobile land-based requirements; some information security requirements. Coordination between 1 or 2 regulatory or cross functional agencies required.	Harsh environment (space, sea airborne) sensitive information security requirements. Coordination between 3 or more regulatory or cross functional agencies required.
Platforms	<3 types of platforms being installed and/or being phased out/replaced	4-7 types of platforms being installed and/or being phased out/replaced	8-10 types of platforms being installed and/or being phased out/replaced	>10 types of platforms being installed and/or being phased out/replaced
	Homogeneous platforms	Compatible platforms	Heterogeneous, but compatible platforms	Heterogeneous, incompatible platforms
	Typically networked using a single industry standard protocol	Typically networked using a single industry standard protocol and multiple operating systems	Typically networked using a mix of industry standard protocols and proprietary protocols; single operating systems	Typically networked using a mix of industry standard protocols and proprietary protocols; multiple operating systems



of Recursive Levels in the Design

of recursive levels in the design

The number of levels of design related to the system-of-interest (as defined by ISO/IEC 15288) and the amount of required SE effort for each level.

Viewpoint	Very Low	Low	Nominal	High	Very High
Number of levels	1	2	3-5	6-7	>7
Required SE effort	Focused on single product	Some vertical and horizontal coordination	More complex interdependencies coordination, and tradeoff analysis	Very complex interdependencies coordination, and tradeoff analysis	Extremely complex interdependencies coordination, and tradeoff analysis



Team Factors (6)

- 1. Stakeholder team cohesion**
- 2. Personnel/team capability**
- 3. Personnel experience/continuity**
- 4. Process capability**
- 5. Multisite coordination**
- 6. Tool support**



Stakeholder Team Cohesion

Stakeholder team cohesion

Represents a multi-attribute parameter which includes leadership, shared vision, diversity of stakeholders, approval cycles, group dynamics, IPT framework, team dynamics, and amount of change in responsibilities. It further represents the heterogeneity in stakeholder community of the end users, customers, implementers, and development team.

Viewpoint	Very Low	Low	Nominal	High	Very High
Culture	<ul style="list-style-type: none">▪ Stakeholders with diverse domain experience, task nature, language, culture, infrastructure▪ Highly heterogeneous stakeholder communities	<ul style="list-style-type: none">▪ Heterogeneous stakeholder community▪ Some similarities in language and culture	<ul style="list-style-type: none">▪ Shared project culture	<ul style="list-style-type: none">▪ Strong team cohesion and project culture▪ Multiple similarities in language and expertise	<ul style="list-style-type: none">▪ Virtually homogeneous stakeholder communities▪ <u>Institutionalized project culture</u>
Compatibility	<ul style="list-style-type: none">▪ <u>Highly conflicting</u> organizational objectives	<ul style="list-style-type: none">▪ <u>Converging</u> organizational objectives	<ul style="list-style-type: none">▪ <u>Compatible</u> organizational objectives	<ul style="list-style-type: none">▪ Clear roles & responsibilities	<ul style="list-style-type: none">▪ <u>Strong mutual advantage to collaboration</u>
Familiarity	<ul style="list-style-type: none">▪ Unfamiliar, never worked together	<ul style="list-style-type: none">▪ Willing to collaborate, little experience	<ul style="list-style-type: none">▪ Some familiarity	<ul style="list-style-type: none">▪ High level of familiarity	<ul style="list-style-type: none">▪ Extensive successful collaboration



Personnel Factors

Personnel/team capability

Basic intellectual capability of a Systems Engineer (compared to the national pool of SEs) to analyze complex problems and synthesize solutions.

Very Low	Low	Nominal	High	Very High
15 th percentile	35 th percentile	55 th percentile	75 th percentile	90 th percentile

Personnel experience/continuity

The applicability and consistency of the staff at the initial stage of the project with respect to the domain, customer, user, technology, tools, etc.

	Very low	Low	Nominal	High	Very High
Experience	Less than 2 months	1 year continuous experience, other technical experience in similar job	3 years of continuous experience	5 years of continuous experience	10 years of continuous experience
Annual Turnover	48%	24%	12%	6%	3%



Process Capability

Process capability

The consistency and effectiveness of the project team at performing SE processes. This may be based on assessment ratings from a published process model (e.g., CMMI, EIA-731, SE-CMM, ISO/IEC15504). It can also be based on project team behavioral characteristics, if no assessment has been performed.

	Very low	Low	Nominal	High	Very High	Extra High
Assessment Rating (Capability or Maturity)	Level 0 (if continuous model)	Level 1	Level 2	Level 3	Level 4	Level 5
Project Team Behavioral Characteristics	Ad Hoc approach to process performance	Performed SE process, activities driven only by immediate contractual or customer requirements, SE focus limited	Managed SE process, activities driven by customer and stakeholder needs in a suitable manner, SE focus is requirements through design, project-centric approach – not driven by organizational processes	Defined SE process, activities driven by benefit to project, SE focus is through operation, process approach driven by organizational processes tailored for the project	Quantitatively Managed SE process, activities driven by SE benefit, SE focus on all phases of the life cycle	Optimizing SE process, continuous improvement, activities driven by system engineering and organizational benefit, SE focus is product life cycle & strategic applications



Multisite Coordination

Multisite coordination

Location of stakeholders, team members, resources, corporate collaboration barriers.

Viewpoint	Very low	Low	Nominal	High	Very High	Extra High
Collocation	International , severe time zone impact	Multi-city and multi-national, considerable time zone impact	Multi-city or multi-company, some time zone effects	Same city or metro area	Same building or complex, some co-located stakeholders or onsite representation	Fully co-located stakeholders
Communications	Some phone, mail	Individual phone, FAX	Narrowband e-mail	Wideband electronic communication	Wideband electronic communication, occasional video conference	Interactive multimedia
Corporate collaboration barriers	Severe export and security restrictions	Mild export and security restrictions	Some contractual & Intellectual property constraints	Some collaborative tools & processes in place to facilitate or overcome, mitigate barriers	Widely used and accepted collaborative tools & processes in place to facilitate or overcome, mitigate barriers	Virtual team environment fully supported by interactive, collaborative tools environment



Tool support

Coverage, integration, and maturity of the tools in the Systems Engineering environment.

Very low	Low	Nominal	High	Very High
No SE tools	Simple SE tools, little integration	Basic SE tools moderately integrated throughout the systems engineering process	Strong, mature SE tools, moderately integrated with other disciplines	Strong, mature proactive use of SE tools integrated with process, model-based SE and management systems



NAVAL
POSTGRADUATE
SCHOOL

Model Demonstration





- COSYSMO Introduction
- • Expert COSYSMO Overview
- Systems Engineering Effectiveness Measures (Barry Boehm)
- Expert COSYSMO Project Implementation
 - Process and Measurement Frameworks
- Group Case Studies
- Wrap-up and Next Steps



Expert COSYSMO Introduction

- An expert system tool for systems engineering risk management based on COSYSMO
 - Automatically identifies project risks in conjunction with cost estimation similar to Expert COCOMO [Madachy 1997] and provides related advice
 - Supports project planning by identifying, categorizing and quantifying system-level risks
 - Supports project execution with automated risk mitigation advice for management consideration
- Risk situations are characterized by combinations of cost driver values indicating increased effort with a potential for more problems
- Simultaneously calculates cost and schedule to enable tradeoffs with risk


<https://diana.nps.edu/MSAcq/tools/ExpertCOSYSMO.php>

or

<http://csse.usc.edu/tools/ExpertCOSYSMO.php>



Expert COSYSMO Operation





- Analyzes patterns of cost driver ratings submitted for a COSYSMO cost estimate against pre-determined risk rules
 - Identifies individual risks that an experienced systems engineering manager might recognize but often fails to take into account
 - Helps users determine and rank sources of project risk. With these risks, mitigation plans are created based on the relative risk severities and provided advice



- COSYSMO cost factor combinations used as abstractions for formulating risk heuristics
 - E.g. if Architecture Understanding = Very Low and Level of Service Requirements = Very High, then there is a high risk
 - Since systems with high service requirements are more difficult to implement especially when the architecture is not well understood
- Elicitation of knowledge from systems engineering domain experts in structured workshops
 - Surveys used to identify risks, quantify risks, and identify advice
- Devised knowledge representation scheme and risk quantification algorithm
- Risk rules are fired when the risk probability weights are > 0
- Further extension for risk mitigation advice linked to risk items



NAVAL
POSTGRADUATE
SCHOOL

Knowledge Base Created by Domain Experts

- Systems engineering and COSYSMO experts have identified and prioritized risks, and provided advice in a series of structured workshops
 - Hosted by USC Center for Systems and Software Engineering (USC CSSE)
 - Some have taken place at the International Forum on COCOMO and Systems/Software Cost Modeling
- PSM is the 5th workshop to mature the framework
 - We invite your comments on all aspects



Delphi Round 1 Initial Risk Conditions

	SIZE	RQMT	ARCH	LSVC	MIGR	TRSK	DOCU	INST	RECU	TEAM	PCAP	PEXP	PROC	SITE	TOOL
SIZE (REQ + INTF + ALG + OPSC)		21	21	9	12	5	4	7	10	8	9	11	7	6	7
Requirements Understanding			17	9	7	8	3	5	9	5	10	8	5	4	1
Architecture Understanding				9	10	12	3	7	11	6	11	11	5	6	4
Level of Service Requirements (the ilities)					5	7	4	5	3	6	4	4	2	3	2
Migration Complexity (legacy system considerations)						8	1	10	1	4	7	7	3	5	4
Technology Risk (maturity of technology)							2	8	6	4	9	5	3	3	5
Documentation match to life cycle needs								2	3	4	4	2	6	2	3
Number and Diversity of Installations or Platforms									4	3	5	6	4	8	5
Number of Recursive Levels in the Design										4	8	7	7	2	5
Stakeholder Team Cohesion											7	9	3	8	3
Personnel/team capability												12	9	8	5
Personnel Experience and Continuity													10	8	3
Process Capability														5	8
Multisite Coordination															8
Tool Support															

high risk

medium risk

low risk

small x = 0.5; big X = 1

n = 19


- Subsequent refinements described in next slides



Risk Categories

Risk Items


Mitigation Guidance Items



RE = Risk Exposure
PRR = Potential Risk Reduction



Taxonomy and Risk Exposure



$$\begin{aligned} \text{Project Risk Exposure} &= \sum_{j=1}^{\# \text{categories}} \sum_{i=1}^{\# \text{category risks}} \text{Probability} * \text{Consequence} \\ &= \sum_{j=1}^{\# \text{categories}} \sum_{i=1}^{\# \text{category risks}} \text{risk probability weight}_{i,j} * \text{effort multiplier product}_{i,j} \end{aligned}$$

where risk probability weight =

1	moderate
2	high
4	very high

effort multiplier product =
(driver #1 effort multiplier) * (driver #2 effort multiplier) ... * (driver #n effort multiplier).



Risk Level Probability Weights

- Non-linear risk probabilities account for fine grained conditions
- Weighting matrices represent iso-risk contours between cost factors:

		Requirements Understanding / Architecture Understanding				
		Risk = High				
Requirements Understanding		Architecture Understanding				
		Very Low	Low	Nominal	High	Very High
	Very Low	4	2	1	0	0
	Low	2	1	0	0	0
	Nominal	1	0	0	0	0
	High	0	0	0	0	0
	Very High	0	0	0	0	0




Expert COSYSMO Inputs

Expert COSYSMO - Systems Engineering Cost Model Risk Advisor - SeaMonkey

Back Forward Reload Stop <https://diana.nps.edu/MSAcq/tools/ExpertCOSYSMO.php> Search

Home Bookmarks email

 **Expert COSYSMO - Systems Engineering Cost Model Risk Advisor**

Model(s)
COSYSMO

Monte Carlo Risk Off

Auto Calculate Off

System Size

	Easy	Nominal	Difficult
# of System Requirements	19	14	88
# of System Interfaces	4	11	1
# of Algorithms	19	23	16
# of Operational Scenarios	6	7	2

System Cost Drivers

Requirements Understanding	Low	Documentation	High	Personnel Experience/Continuity	Low
Architecture Understanding	Low	# and Diversity of Installations/Platforms	Nominal	Process Capability	Nominal
Level of Service Requirements	Very High	# of Recursive Levels in the Design	High	Multisite Coordination	Nominal
Migration Complexity	Nominal	Stakeholder Team Cohesion	Low	Tool Support	Very Low
Technology Risk	High	Personnel/Team Capability	Very Low		

System Labor Rates

Cost per Person-Month (Dollars) 10000

Calculate



Expert COSYSMO Outputs

Systems Engineering Effort = 3635 Person-months

Effort Distribution (Person-Months)

Phase / Activity	Conceptualize	Develop	Operational Test and Evaluation	Transition to Operation
Acquisition and Supply	71.3	129.8	33.1	20.4
Technical Management	136.0	234.9	154.5	92.7
System Design	370.9	436.3	185.4	98.2
Product Realization	70.9	163.6	174.5	136.3
Product Evaluation	202.9	304.3	450.9	169.1

Risk Summary

Product	60	<div></div>
Process	2	<div></div>
Personnel	20	<div></div>

Prioritized Risks

High	Medium	Low
requ_arch	requ_serv	requ_team
arch_trsk	requ_migr	requ_serv
arch_pexp	requ_trsk	requ_serv
	arch_serv	requ_serv
	arch_migr	requ_serv
	arch_team	arch_tool
	serv_trsk	serv_migr
	serv_team	serv_pexp
	migr_trsk	serv_tool
	migr_pexp	migr_team
		migr_tool
		trsk_team
		trsk_pexp
		trsk_tool



Outputs - Risk Mitigation Advice

- Guidance items ordered by risk exposure:

Risk Mitigation Guidance


The risk mitigation guidance below shows alternatives for consideration in specific project environments.

Risk Severity	Description	Alternatives
High	Requirements Understanding = Very Low <i>and</i> Architecture Understanding = Very Low	Subcontract, prioritize requirements, cancel project
High	Architecture Understanding = Very Low <i>and</i> Technology Risk = Very High	Early prototyping, trade studies, negotiation on priorities
High	Architecture Understanding = Very Low <i>and</i> Personnel Experience/Continuity = Very Low	Hire experts, establish educational benefits, conduct training
High	Architecture Understanding = Very	Early prototyping, trade studies



Size Risk Elaboration

- Establishing size range thresholds for risk rules
- COSYSMO size distribution:



- Min = 82, Max = 17,763 equivalent requirements
- Proposed ranges
 - Small: < 5,000 equivalent requirements
 - Medium: between 5,000 and 15,000 equivalent requirements
 - Large: > 15,000 equivalent requirements
- See listing on size related risks



Current and Future Work

- Refactoring the guidance portion of the risk network so individual PRRs are automatically calculated
- Adding size-related risks and guidance
- Will calibrate the risk exposure point range for threshold regions after adding size risks
- Linking to other Systems Engineering Effectiveness Measure tools
 - Expert COSYSMO provides feasibility evidence artifacts with estimate rationale
- Add rules to detect COSYSMO input anomalies
- Considering 3-way risk interactions
- Collect and analyze empirical systems engineering risk data from projects to enhance and refine the technique
 - Perform statistical testing
- Domain experts from industry and government will continue to provide feedback and clarification
 - Supporting surveys and workshops will be continued



- COSYSMO Introduction
- Expert COSYSMO Overview
- • Systems Engineering Effectiveness Measures (Barry Boehm)
- Expert COSYSMO Project Implementation
 - Process and Measurement Frameworks
- Group Case Studies
- Wrap-up and Next Steps



- COSYSMO Introduction
- Expert COSYSMO Overview
- Systems Engineering Effectiveness Measures (Barry Boehm)
- ➔ • Expert COSYSMO Project Implementation
 - Process and Measurement Frameworks
- Group Case Studies
- Wrap-up and Next Steps



- Expert COSYSMO implements best practices in frameworks such as the Capability Maturity Model Integration (CMMI) and Practical Software and System Measurement (PSM).
 - Provides practical, concrete artifacts for managing processes and projects
- The duality of Expert COSYSMO in cost estimation and risk management using objective measurements supports many of the CMM-I key process areas.
- Provides Systems Engineering Leading Indicators for continuous usage throughout lifecycle



- Expert COSYSMO is a primary enabler for best practices in the **Project Planning** and **Risk Management** process areas
 - **Project Planning (PP)** establishes and maintains plans that define project activities.
 - **Risk Management (RSKM)** identifies potential problems before they occur so that risk-handling activities can be planned and invoked as needed across the life of the product or project to mitigate adverse impacts on achieving objectives.
- Provides essential support for **Decision Analysis and Resolution** and **Measurement and Analysis**
 - **Decision Analysis and Resolution (DAR)** analyzes decisions using a formal process that evaluates identified alternatives against established criteria.
 - **Measurement and Analysis (MA)** develops and sustains a measurement capability that is used to support management information need.



Project Planning Goal/Practice Coverage

- SG 1 Establish Estimates
 - SP 1.1 Estimate the Scope of the Project
 - **SP 1.2 Establish Estimates of Work Product and Task Attributes**
 - System work breakdown described in cost model elements with attributes
 - SP 1.3 Define Project Lifecycle
 - **SP 1.4 Determine Estimates of Effort and Cost**
 - Based on estimation rationale using models and historical data
- SG 2 Develop a Project Plan
 - **SP 2.1 Establish the Budget and Schedule**
 - Based on the developed estimates to ensure that budget allocation, task complexity, and task dependencies are addressed



Project Planning (cont.)

- **SP 2.2 Identify Project Risks**
- Identify and analyze project risks to support project planning including:
 - Identifying risks
 - Analyzing the risks to determine the impact, probability of occurrence
 - Prioritizing risks
- SP 2.3 Plan for Data Management
- SP 2.4 Plan for Project Resources
- SP 2.5 Plan for Needed Knowledge and Skills
- SP 2.6 Plan Stakeholder Involvement
- SP 2.7 Establish the Project Plan
- SG 3 Obtain Commitment to the Plan
 - SP 3.1 Review Plans that Affect the Project
 - SP 3.2 Reconcile Work and Resource Levels
- SP 3.3 Obtain Plan Commitment



Risk Management Goal/Practice Coverage

- SG 1 Prepare for Risk Management
 - SP 1.1 Determine Risk Sources and Categories
 - Provides a risk taxonomy with risk sources
 - SP 1.2 Define Risk Parameters
 - SP 1.3 Establish a Risk Management Strategy
- SG 2 Identify and Analyze Risks
 - SP 2.1 Identify Risks
 - Automates a risk identification checklist
 - SP 2.2 Evaluate, Categorize, and Prioritize Risks
 - Categorizes and quantifies risks with expert knowledge-base
- SG 3 Mitigate Risks
 - SP 3.1 Develop Risk Mitigation Plans
 - Identifies beginning risk mitigation actions for further exploration and implementation
 - SP 3.2 Implement Risk Mitigation Plans



Other Process Area Support

- The Expert COSYSMO method comprises measurements that may be specified and implemented for the **Measurement and Analysis** process area
- Provides quantitative evaluation methods for usage in **Decision Analysis and Resolution**
 - Various decisions based on Risk Exposures and Potential Risk Reductions of actions (to be coupled with costs of actions)
- May also provide management data for **Quantitative Project Management (QPM)** that formally monitors measurements for achieving project and process objectives




Systems Engineering Leading Indicators

- The *Systems Engineering Leading Indicator Guide v. 1.0* focuses on leading indicators for evaluating the goodness of systems engineering on a program
- A leading indicator may be an individual measure, or collection of measures, that are predictive of future system performance before the performance is realized.
- Expert COSYSMO provides indicator data for **Risk Exposure Trends** and **Risk Handling Trends**



Risk Exposure Trends


- Heuristic risk profile can be tracked at different levels of risk taxonomy





Risk Exposure Trends (cont.)


- Risk burndown tracked as mitigation actions are executed and other changes occur





Risk Handling Trends


- Tracking guidance action item trends





Risk Handling Trends (cont.)

- Guidance action item statuses by age





- COSYSMO Introduction
- Expert COSYSMO Overview
- Systems Engineering Effectiveness Measures (Barry Boehm)
- Expert COSYSMO Project Implementation
 - Process and Measurement Frameworks
- • Group Case Studies
- Wrap-up and Next Steps



- Apply Expert COSYSMO on current or proposed project(s)
 - Insights? New actions?
- Apply Expert COSYSMO to reconstructed past project(s)
 - Enter best known parameter values at different lifecycle points.
 - How well does it show historical risk trends? Did it identify actual risks? Could it have helped manage better?
- Suggest improvements to method/tool



- COSYSMO Introduction
- Expert COSYSMO Overview
- Systems Engineering Effectiveness Measures (Barry Boehm)
- Expert COSYSMO Project Implementation
 - Process and Measurement Frameworks
- Group Case Studies
- Wrap-up and Next Steps



- Madachy R., *Heuristic Risk Assessment Using Cost Factors*, IEEE Software, May 1997
- Madachy, R. and Valerdi R., *Knowledge-Based Systems Engineering Risk Assessment*, University of Southern California Center for Systems and Software Engineering Technical Report, USC-CSSE-2008-818
- Roedler G. and Rhodes D., (Eds), *Systems Engineering Leading Indicators Guide, Version 1.0*, Massachusetts Institute of Technology, INCOSE, and PSM, June 2007
- Software Engineering Institute, *CMMI for Development, Version 1.2*, Technical Report CMU/SEI-2006-TR-008, 2008
- Valerdi R., *The Constructive Systems Engineering Cost Model (COSYSMO)*, PhD Dissertation, University of Southern California, Los Angeles, CA, May 2005

<https://diana.nps.edu/MSAcq/tools/ExpertCOSYSMO.php>

or

<http://csse.usc.edu/tools/ExpertCOSYSMO.php>