
WBS Title
1.0 Acquisition Management
1.1 Strategic Plans, Studies, and Analysis
1.2 Acquisition Planning
1.3 Solicitation and Source Selection
1.4 Acquisition Execution and Control
1.5 Supplier Performance Management
1.6 Acquisition Risk Management
1.7 Review and Evaluation of Supplier Products
1.8 Transition to Operations and Support

1.8.1  Distribution Management
1.9 Acquisition Support

1.9.1 Configuration Management
1.9.2 Product and Process QA
1.9.3 Measurement and Analysis
1.9.4 Decision Analysis and Resolution
1.9.5 Acquisition Product Review
1.9.6 Training
1.9.7 Program Environment
1.9.8 Unique Program Requirements

1.10 Requirements Development and Management
1.11 Integrated Team Management
1.12 Process Management
1.13 Other Duties as Assigned

Explanation:
This is the WBS that has been agreed by the TWG for acquisition 
It will be used as the basis for the cost model.
The activities included came from the SA-CMM, OSD 804, CMMI-AM, 
and the original WBS.  
A new WBS was developed since the TWG liked elements of all of 
these, but none was deemed complete for acquisition measurement.
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